
From: Coltrain, Katrina
To: Appel, Patrick; todd.downham@deq.ok.gov
Cc: Turner, Philip
Subject: comments on the Planning Meeting notes - 10-23-2018
Date: Thursday, October 25, 2018 3:59:00 PM
Attachments: Waste Characterizaion for Removal Action at Wilcox Site.msg

FW Wilcox Final Report.msg

Just a couple of clarifications.  Shown in red bold.  Please correct if I misunderstood.
 
Katrina Higgins-Coltrain
Remedial Project Manager
US EPA Region 6
LA/OK/NM Section (6SF-RL)
1445 Ross Avenue
Dallas, Texas 75202
214-665-8143
 
 
From: Appel, Patrick [mailto:pappel@eaest.com] 
Sent: Wednesday, October 24, 2018 11:30 AM
To: Coltrain, Katrina <coltrain.katrina@epa.gov>; todd.downham@deq.ok.gov
Subject: Planning Meeting - 10-23-2018
 
 
 

Planning Meeting - 10-23-2018
Tuesday, October 23, 2018
10:21 AM

Remedial Investigation/Feasibility Study
·         Groundwater

o    Survey information - sand creek and shallow groundwater
o    Shallow zone - map 30 feet or less
o    Install wells in hottest areas to determine downward migration

·         6 wells to deeper depths - approximately 50 feet (identify water bearing zone and
go 10-20 foot deeper to verify depth of the shallow water).

·         If no water is encountered, in the 10-20’deeper push then sample the soil and
complete the well in the shallow zone.

·         Sample soil for VOCs, SVOCs, inorganics
o    Sampling - resample all wells and add the new wells VOCs, SVOCs, inorganics

·         Soil data gaps
o    Two residential properties (you should have a copy of the removal assessment  report

dated January 2016)

100ft x 100ft grids--correct
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5 point composites --correct

Depths: 0-2, 2-6, 6-12, 12-24.--correct
o    Access is required
o    ETF - sample to 2 feet (.5 - 2.0)

·   Todd wants to know if we can hand auger
·   Use geoprobe for Wilcox and other areas
·   Get as much done in 5 days, start at ETF
·   5-7 staff (verify)
·   Cost estimate
·   Can CLP/Houston accept samples on Saturday - Katrina

o    Priority - ETF and residential properties.  Other areas can be left to RD/RA.
·         Surface Water/Sediment

o    More samples at Wilcox near Tank 12 where its visible/olfactory –maximum of two
locations, same sample parameters as done for previous samples

 
·         Field Efforts

o    Well Installation - 11/12 or 11/26/2018 - +2
o    Soil sampling program - 12/3/2018 or 12/10/2018 - +5
o    Ground water sampling/surface water and sediment sampling - 12/10/2018 or

12/17/2018 +4

 
·         HHRA/ERA - begin with the generic stuff

 
Alternatives Development and Screening Memorandum: the FS Screening and ARARs
listing can be completed.
 
 
Remedial Design

·         Site Management Plan—I have a few comments/need to send to you
·         Treatability Work Plan

o    Draft Due November 5th, 2018
o    Enviroblend - https://www.enviroblend.com/
o    Freeflow technologies http://freeflowtech.com/
o    Jcarpenter Environmental (Blastox)

·          https://www.blastox.com/blastox-soil-remediation/
·         http://www.jcarpenterenvironmental.com/heavy-metal-treatment.html

battery recycling site used subcontractor Metal Treatment Technologies, LLC and
EcoBond TM, a proprietary stabilization reagent, into the contaminated soil. EcoBond
TM is a nonhazardous phosphate chemical additive that chemically stabilizes lead in soil.
 

·         Fieldwork -
o    Site visit within two weeks to look at access and traffic controls, etc.
o    Week of11/26/2018
o    January 2019
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o    Blank Access forms for the residential properties
·         Design

o    Draft Pre/Final - March 21,2109
o    Lead area - no backfill (expected, unless determined to be necessary), required drainage

controls (i.e. silt screens)
o    One drawing per area (nine areas as shown in the ROD)
o    Treatability reports (included as RD appendices)
o    Discussion or excavation extent calculations and estimations - i.e. test pitting, sampling

and analysis, visual.
o    Haul route map -

·         Access roads?
§  Tank 3
§  Tank 10 access - contact pipeline company regarding access for trucks to cross

pipeline
§  Tank 10 and 11 - manipulate road for access (contact Ms. Nealy)

o    Enviroblend - https://www.enviroblend.com/
o    Freeflow technologies http://freeflowtech.com/
o    Jcarpenter Environmental (Blastox)

·          https://www.blastox.com/blastox-soil-remediation/
·         http://www.jcarpenterenvironmental.com/heavy-metal-treatment.html

o    Potential archaeologic finds at tanks 1 and 3 - mostly in the creek.
o    Traffic controls

 
Attached email: sample specification used during removal
Attached email: landfill and backfill locations used
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